

Project Planning Phase

Planning Logic

Date	30 September 2026
Team ID	SWTID-2026-1617
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule for the Importing & Securing Data in ServiceNow workflow.

Sprint	Epic	USN	User Story / Task	Story Points	Priority
Sprint-1	Table & Import Setup	USN-1	Create Employee Training Records table with Training Name, Completion Date, Status and Employee fields.	3	High
Sprint-1	Table & Import Setup	USN-2	Prepare the spreadsheet and load Employee Training data through System Import Sets.	3	High
Sprint-1	Transform Mapping	USN-3	Create the Transform Map and add Field Maps for the imported fields.	3	High
Sprint-1	Transform Mapping	USN-4	Run Transform and verify that spreadsheet records are created correctly.	2	Medium
Sprint-2	Related Data	USN-5	Configure Employee reference and use dot-walking to access Department information.	2	High
Sprint-2	User & Role Setup	USN-6	Create the user and HR Manager role and assign the role to the user.	3	High
Sprint-2	ACL Security	USN-7	Create Read and Write ACLs for Employee Training Records and assign the HR Manager role.	3	High
Sprint-2	Testing & Docs	USN-8	Impersonate users, verify access to the imported records, and document the result.	3	High

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Story Points	Duration	Start Date	Planned End Date	Completed Points	Actual Release
Sprint-1	11	6 Days	30 Sep 2026	05 Oct 2026	11	05 Oct 2026
Sprint-2	11	6 Days	06 Oct 2026	11 Oct 2026	11	11 Oct 2026

Velocity:

Total planned story points = 22. Number of planned sprints = 2. Average planned velocity = $22 / 2 = 11$ story points per sprint.

Sprint Focus:

- Sprint-1: Employee Training Records table setup, spreadsheet preparation, System Import Sets, Transform Map, Field Maps and import validation.
- Sprint-2: dot-walking for Department information, user and HR Manager role setup, Read/Write ACLs, impersonation testing and documentation.

Burndown Chart:

The burndown chart tracks remaining work across the two sprints. Story points reduce as the table is created, spreadsheet data is imported, Transform Maps are configured, related employee information is exposed, ACLs are applied, and access is tested.

Stage	Remaining Story Points
Start	22
After Sprint-1	11
After Sprint-2	0

Source alignment: the planning tasks are derived from the supplied Importing & Securing Data in ServiceNow document: table creation, spreadsheet import, Transform Maps/Field Maps, dot-walking, user/role creation, ACL configuration and impersonation-based testing.